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ESTIMATE RUN 12/14/2017

ESTIMATE SUMMARY 16:00:11

CONTID: C20963R        ESTIMATE NO: 0006 FINL 2005

PCN: 20963R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A MP 0-8 ROCKFALL MITIGATION PERCENT TIME:

PROJECT NO: IM025A-036                    

I25A MP 0-8 ROCKFALL MITIGATIO

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING

195 LODGEPOLE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PARACHUTE CO 81635     (970)903-3028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,348,310.21 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,196,220.44 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 32,943.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

0.00

0.00

32,943.31

$

$

$

$

9,500.00

2,338,810.23

2,348,310.23

0.00

2,348,310.23

0.00

0.00

2,348,310.23

0.00

AMOUNT DUE 2,348,310.23 32,943.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,943.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

206.0 TIME ALLOW: 8/30/2017 ??:??:??

ORIG TIME ALLOW: 7/29/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/06/2017

08/30/2017

08/30/2017

12/14/2017

12/15/2016

01/04/2017

02/02/2017

02/06/2017
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PCN: 20963R-BID   ESTIMATE RUN 12/14/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.300

0.000

201-00001  
 

6,210.000.300

0.00

0.300

ACRE

20,700.00000

0010 *Removal of Asphalt Mat 447.000

0.000

202-00220  
 

9,252.90447.000

0.00

447.000

SY  

20.70000

0015 *Removal of Pavement Marking 28,122.000

0.000

202-00250  
 

24,184.9228,122.000

0.00

28,122.000

SF  

0.86000

0020 *Removal of Median Barrier 445.000

0.000

202-01180  
 

20,025.00445.000

0.00

445.000

LF  

45.00000

0025 *Removal of End Anchorage 16.000

0.000

202-01300  
 

4,608.0016.000

0.00

16.000

EACH

288.00000

0030 *Unclassified Excavation 619.000

0.000

203-00000  
 

15,660.70619.000

0.00

619.000

CY  

25.30000

0031 Added Item (Dollar)/ Extended Overhead by CMO #7 15,429.900

0.000

900-00006  
 

15,429.9015,429.900

0.00

15,429.900

DOL 

1.00000

0032 Added Item (Dollar)/ Extended Overhead by CMO #8 10,286.600

0.000

900-00006  
 

10,286.6010,286.600

0.00

10,286.600

DOL 

1.00000

0035 *Rock Excavation 13,700.000

0.000

203-00400  
 

671,300.0013,700.000

0.00

13,700.000

CY  

49.00000

0040 Access Pit 1.000

0.000

203-00705  
 

59,000.001.000

0.00

1.000

EACH

59,000.00000

0045 *Blading 27.000

0.000

203-01500  
 

4,347.0027.000

0.00

27.000

HOUR

161.00000
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PCN: 20963R-BID   ESTIMATE RUN 12/14/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Rock Scaler 72.000

0.000

203-02300  
 

7,560.0072.000

0.00

72.000

HOUR

105.00000

0055 Erosion Bales (Weed Free) 97.000

0.000

208-00011  
 

5,626.0097.000

0.00

97.000

EACH

58.00000

0060 Erosion Log Type 1 (9 Inch) 160.000

0.000

208-00012  
 

1,240.00160.000

0.00

160.000

LF  

7.75000

0065 Aggregate Bag 40.000

0.000

208-00035  
 

3,460.0040.000

0.00

40.000

LF  

86.50000

0070 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,783.001.000

0.00

1.000

EACH

1,783.00000

0075 Storm Drain Inlet Protection (Type III) 2.000

0.000

208-00056  
 

2,646.002.000

0.00

2.000

EACH

1,323.00000

0080 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0085 Sweeping (Sediment Removal) 18.000

0.000

208-00106  
 

2,160.0018.000

0.00

18.000

HOUR

120.00000

0090 *Erosion Control Management 30.000

0.000

208-00207  
 

18,900.0030.000

0.00

30.000

DAY 

630.00000

0095 *Modify Inlet 1.000

0.000

210-04020  
 

5,175.001.000

0.00

1.000

EACH

5,175.00000

0100 Rock Reinforcement (Number 10) 600.000

0.000

211-01115  
 

43,800.00600.000

0.00

600.000

LF  

73.00000
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PCN: 20963R-BID   ESTIMATE RUN 12/14/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Rock Dowel 1,920.000

0.000

211-02116  
 

59,520.001,920.000

0.00

1,920.000

LF  

31.00000

0110 *Seeding (Native) 1.200

0.000

212-00006  
 

4,800.001.200

0.00

1.200

ACRE

4,000.00000

0111 Soil Conditioning by CMO #10 1.200

0.000

212-00032  
 

11,622.001.200

0.00

1.200

ACRE

9,685.00000

0112 Mulching (Weed Free) by CMO #10 1.200

0.000

213-00003  
 

6,684.001.200

0.00

1.200

ACRE

5,570.00000

0115 *Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

0.000

LB  

75.00000

0120 *Mulch Tackifier 120.000

0.000

213-00061  
 

1,560.00120.000

0.00

120.000

LB  

13.00000

0125 *Aggregate Base Course (Class 6) 863.000

0.000

304-06007  
 

61,531.90863.000

0.00

863.000

CY  

71.30000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 582.100

0.000

403-00720  
 

107,106.40582.100

0.00

582.100

TON 

184.00000

0135 *Hot Mix Asphalt (Grading SX)(75)(PG 64-22) 1,331.000

0.000

403-34742  
 

85,716.401,331.000

0.00

1,331.000

SY  

64.40000

0136 Added Item (Dollar)/ Price Reduction - HMA Quality 
Disincentive

-13,389.010

0.000

900-00006  
 

-13,389.01-13,389.010

0.00

-13,389.010

DOL 

1.00000

0140 *Emulsified Asphalt (Slow-Setting) 274.000

0.000

411-10255  
 

3,151.00274.000

0.00

274.000

GAL 

11.50000



CONTID: C20963R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20963R-BID   ESTIMATE RUN 12/14/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *18 Inch Reinforced Concrete Pipe (Complete In Place) 257.000

0.000

603-01185  
 

23,052.90257.000

0.00

257.000

LF  

89.70000

0150 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

3,162.001.000

0.00

1.000

EACH

3,162.00000

0155 *Guardrail Type 3 (6-3 Post Spacing) 2,538.000

0.000

606-00301  
 

81,723.602,538.000

0.00

2,538.000

LF  

32.20000

0160 *Transition Type 3G 1.000

0.000

606-01370  
 

2,530.001.000

0.00

1.000

EACH

2,530.00000

0165 *End Anchorage (Nonflared) 16.000

0.000

606-02003  
 

39,568.0016.000

0.00

16.000

EACH

2,473.00000

0170 *Tensioned Cable Barrier (TL-4) 605.000

0.000

606-20014  
 

26,438.50605.000

0.00

605.000

LF  

43.70000

0175 *End Anchorage (Tensioned Cable Barrier) 4.000

0.000

606-21010  
 

22,080.004.000

0.00

4.000

EACH

5,520.00000

0180 Safety Screen 4.000

0.000

607-20000  
 

70,000.004.000

0.00

4.000

EACH

17,500.00000

0185 *Delineator (Special) 447.000

0.000

612-00010  
 

23,132.25447.000

0.00

447.000

EACH

51.75000

0190 *Delineator (Flexible) (Flat Mounted) 583.000

0.000

612-00037  
 

56,988.25583.000

0.00

583.000

EACH

97.75000

0195 *Impact Attenuator 2.000

0.000

614-85001  
 

56,580.002.000

0.00

2.000

EACH

28,290.00000
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PCN: 20963R-BID   ESTIMATE RUN 12/14/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Construction Surveying 1.000

0.000

625-00000  
 

14,200.001.000

0.00

1.000

L S 

14,200.00000

0205 *Mobilization 1.000

0.000

626-00000  
 

135,000.001.000

0.00

1.000

L S 

135,000.00000

0210 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

19,550.001.000

0.00

1.000

L S 

19,550.00000

0215 *Epoxy Pavement Marking (Special) 163.000

0.000

627-00007  
 

19,723.00163.000

0.00

163.000

GAL 

121.00000

0220 *Pavement Marking Paint (Waterborne) 396.000

0.000

627-00011  
 

23,760.00396.000

0.00

396.000

GAL 

60.00000

0225 *Flagging 986.000

0.000

630-00000  
 

34,017.00986.000

0.00

986.000

HOUR

34.50000

0230 *Traffic Control Inspection 77.000

0.000

630-00007  
 

26,565.0077.000

0.00

77.000

DAY 

345.00000

0235 *Traffic Control Management 80.000

0.000

630-00012  
 

92,000.0080.000

0.00

80.000

DAY 

1,150.00000

0240 *Flashing Beacon (Portable) 29.000

0.000

630-80001  
 

33,350.0029.000

0.00

29.000

EACH

1,150.00000

0245 *Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

1,840.008.000

0.00

8.000

EACH

230.00000

0250 *Construction Traffic Sign (Panel Size A) 82.000

0.000

630-80341  
 

4,715.0082.000

0.00

82.000

EACH

57.50000
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PCN: 20963R-BID   ESTIMATE RUN 12/14/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Construction Traffic Sign (Panel Size B) 122.000

0.000

630-80342  
 

7,716.50122.000

0.00

122.000

EACH

63.25000

0260 *Construction Traffic Sign (Panel Size C) 68.000

0.000

630-80343  
 

4,692.0068.000

0.00

68.000

EACH

69.00000

0265 *Construction Information Sign 4.000

0.000

630-80348  
 

1,380.004.000

0.00

4.000

EACH

345.00000

0270 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,050.002.000

0.00

2.000

EACH

4,025.00000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

6,900.004.000

0.00

4.000

EACH

1,725.00000

0280 *Drum Channelizing Device 58.000

0.000

630-80360  
 

1,000.5058.000

0.00

58.000

EACH

17.25000

0285 *Drum Channelizing Device (With Light) (Flashing) 12.000

0.000

630-80363  
 

276.0012.000

0.00

12.000

EACH

23.00000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 59.000

0.000

630-80364  
 

1,357.0059.000

0.00

59.000

EACH

23.00000

0295 *Concrete Barrier (Temporary) 520.000

0.000

630-80370  
 

50,960.00520.000

0.00

520.000

LF  

98.00000

0300 *Traffic Cone 300.000

0.000

630-80380  
 

3,450.00300.000

0.00

300.000

EACH

11.50000

0305 *Impact Attenuator (Temporary) 3.000

0.000

630-85010  
 

15,525.003.000

0.00

3.000

EACH

5,175.00000
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PCN: 20963R-BID   ESTIMATE RUN 12/14/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:00:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Mobile Attenuator 37.000

0.000

630-85041  
 

17,020.0037.000

0.00

37.000

DAY 

460.00000

0315 *Shotcrete Sculpting 575.000

0.000

641-10070  
 

143,750.00575.000

0.00

575.000

SY  

250.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,338,810.210.002,338,810.21CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Field Office (Class 1) 1.000

0.000

620-00001  
 

9,500.001.000

0.00

1.000

EACH

9,500.00000

CAT 9,500.000.009,500.00CURRENT AMT0400 $ $ $

$ 2,348,310.210.00$2,348,310.21$CURRENT AMTPROJECT TOTAL


